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EXHIBIT 2.3: TIME AND EFFORT REQUIRED FOR
CULTURAL RESOURCES COMPLIANCE

The time and effort required to complete cultural resources compliance will
vary greatly, depending on the nature of the project and the number and types

of resources that may be impacted by it.

The Table below indicates potential requirements in person-hours for the ma-
jor activities, based primarily on Caltrans' Workload Estimating Norms. Also
included are estimates of standard person-hour requirements and elapsed
schedule time for some activities, based on Caltrans' Environmental Hand-
book. In estimating schedule time, it should be noted that some activities could

be done at the same time.

ESTIMATED PREPARATION TIME (DOES NOT INCLUDE EXTERNAL AGENCY REVIEW TIME)
WBS Code | Activity / Product Sched. Est. Hours | Est. Hours
Months Standard Range

150.20.30 | Initial Archaeology Study 10-100 hours

150.20.35 | Initial Built Environment 10 —100 hours
Study

150.20.70 | Initial Native American 10 -100 hours
Coordination

165.20.05 | Prepare APE Map 0 —80 hours

165.20.10 | ASR with no sites present 1.5 months 40 hours 0 -1070 hours

165.20.15 | ASR with sites present 6 months | 300 hours 0—1070 hours

165.20.15 | HRER, Bridge Evaluation 0 —320 hours

165.20.20 | Extended Phase I (XPI) 6 months | 360 hours 0 -1576 hours

165.20.25 | Phase II (PII) 12 months | 1768 hours 0 -1768 hours

165.20.45 | HPSR /HRCR 0 —300 hours

165.20.50 | FOE/MOA 0 —80 hours

165.25.10 | Section 4(f) Determination 0 —100 hours

235.05.05 | Historic Built Environment 40 -1000 hours
Mitigation

235.05.10 | Phase III (PIII) 15 months 0 -1768 hours
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